

Oakland County Highland Township- Well Water Supply System Project

	2010												2011			
	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	
Design Phase																
Permitting & Easement Acquisition																
Bidding																
Financing																
Construction																
Cleanup & Final Restoration																

Prepared by;
 Glenn Appel, P.E.
 Assistant Chief Engineer

July 23, 2010